COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2003

ESTI MATE SUMVARY 15: 03: 44
CONTI D: C14201 ESTI MATE NO. 0002 PROG SPEC YR 2002
PCN: 14201- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 35.0 DAYS TIVE ALLOW 112 WORK DAYS
US 50 - Chico Ck West PERCENT TIME:  31.25 ORI G TI ME ALLOW 100 WORK DAYS
PRQJECT NO NH 0504- 044
US 50 - Chico Ck West
NAVE OF ROAD: 50B
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 06/ 30/ 2003 DATE TI ME STARTED 05/12/2003
1800 N TAFT ROAD DATE LET 03/ 27/ 2003 DATE WORK BEGAN
DATE AWARDED 03/ 31/ 2003 DATE TI ME STOPPED 10/27/2003
DATE CONTRACT EXECUTED  04/18/2003 DATE ACCEPTED 10/ 27/ 2003
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 05/ 12/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMT: $ 3,672, 760. 94 PARTI Cl PATI NG $ 186, 790. 64 $ 169, 587. 63
AWARD PRQJECT AMI:  $ 2, 983,583.95 NON- PARTI Cl PATI NG 106, 685. 00 106, 685. 00
PERCENT COMPLETE: 7.99% TOTAL EARNI NGS 293, 475. 64 276, 272. 63
FUNDS AVAI LABLE: $ 3,379,285.30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 293, 475. 64 276, 272. 63
TOTAL CLAI VB $ 0. 00 RETAI NAGE -277.80 -262.80
SECURI TI ES ENCUVBERED 277.80 262. 80
NET EARNI NGS 293, 475. 64 276, 272. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 293, 475. 64 276, 272. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 276, 272. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00240

0010

202-01130

0015

202- 01300

0020

210- 00011

0025

210- 00012

0030

210- 00013

0035

210- 00040

0040

403- 00720

0045

403- 33841

0050

403-33871

0055 411-10255

C14201
14201-BI D
NH 0504- 044
| TEM
DESCRI PTI ON

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF GUARDRAI L TYPE 3

*REMOVAL OF END ANCHORAGE

*RESET MAI LBOX STRUCTURE (TYPE 1)

*RESET MAI LBOX STRUCTURE (TYPE 2)

*RESET MAI LBOX STRUCTURE (TYPE 3)

*RESET WATER LI NE

*HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT)

*HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (100) (PG 64-22)

*HOT BI TUM NOUS PAVEMENT ( GRADING S) (100) (PG 76-28)

EMULSI FI ED ASPHALT ( SLOW SETTI NG

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002
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44,062. 040
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33. 70000
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1. 00000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE
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1,137.500
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CONTI D: C14201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14201-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0504- 044 ESTI MATE NO 0002 15: 03: 44

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 192. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0065 603-03720 *72 | NCH REI NFORCED CONCRETE Pl PE SPECI AL 304. 000 0. 000
LF 278. 000 97, 300. 00
350. 00000 278. 000 97, 300. 00
0070 625-00000 *CONSTRUCTI ON SURVEYI NG 0. 560 0. 000
LS 0. 250 2,500. 00
10, 000. 00000 0. 250 2,500. 00
0075 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 250 13, 145. 63
52, 582. 50000 0. 250 13, 145. 63
0080 627-00005  *EPOXY PAVEMENT MARKI NG 622. 000 0. 000
GAL 0. 000 0.00
55. 00000 0. 000 0. 00
0085 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 6, 740. 000 0. 000
SF 0. 000 0. 00
7. 75000 0. 000 0. 00
0090 630-00000 *FLAGG NG 2, 067. 000 0. 000
HOUR 281. 000 5, 058. 00
18. 00000 281. 000 5, 058. 00
0095 630-00007 *TRAFFI C CONTROL | NSPECTI ON 74.000 1. 000
DAY 14. 000 630. 00
45. 00000 15. 000 675. 00
0100 630-00012  *TRAFFI C CONTROL MANAGEMENT 91. 000 1. 000
DAY 28. 000 9, 100. 00
325. 00000 29. 000 9, 425. 00
0105 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 14. 000 0. 000
EACH 0. 000 0. 00
61. 00000 0. 000 0. 00
0110 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 53. 000 24. 000
EACH 1. 500 121. 50
81. 00000 25. 500 2, 065. 50



CONTI D C14201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 14201- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0504- 044 ESTI MATE NO 0002 15: 03: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE C) 8. 000 4.000
EACH 0. 000 0.00
91. 00000 4.000 364. 00
0120 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0125 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1.000
TYPE
) EACH 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00
0130 630-80360  *DRUM CHANNELI ZI NG DEVI CE 26. 000 13. 000
EACH 0. 000 0. 00
82. 50000 13.000 1,072.50
0135 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 0. 000 0. 000
EACH 0. 000 0.00
110. 00000 0. 000 0. 00
0140 630-80380  *TRAFFI C CONE 300. 000 87. 500
EACH 0. 000 0. 00
9. 75000 87. 500 853. 13
0145 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0150 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 26, 328. 720 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70020  F/ A ON-THE-JOB TRAI NEE 400. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0160 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 2, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70025  F/ A QUALITY | NCENTI VE PAYMENT 63, 108. 440 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D C14201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 14201- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0504- 044 ESTI MATE NO 0002 15: 03: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
9005 202-00500 REM PORT PRESENT STR 1.000 0. 000
EACH 1. 000 13, 200. 00
13, 200. 00000 1. 000 13, 200. 00
9006 900-00014 ADDED | TEM (LUWP SUM/ REMOVE 19 LF CF 72" RCP & 1. 000 0. 000
HEADWALL FORM
LS 0. 000 0. 00
3, 552. 25000 0. 000 0. 00
9007 601-01000 CONC CL B 8. 000 0. 000
(14 0. 000 0. 00
304. 00000 0. 000 0. 00
9010 203-00060 EMB MATL (CIP) 200. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0.00
9011 603-61120 12 IN FLEXI BLE PI PE 60. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
9012 609-60011 CURB TY 6 M 30. 000 0. 000
LF 0. 000 0. 00
17. 88000 0. 000 0.00
9013 615-00030 EMB PROT TY 3 1.000 0. 000
EACH 0. 000 0. 00
1, 515. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,378,354.44 % 169,587.63$% 185, 790. 64
CAT NO0280 ROADWAY SAFETY

0180 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 7,550. 000 0. 000
LF 5, 500. 000 63, 250. 00
11. 50000 5, 500. 000 63, 250. 00



CONTI D: C14201

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 14201- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0504- 044 ESTI MATE NO 0002 15: 03: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0280 ROADWAY SAFETY
0185 606-01340 *END ANCHORAGE TYPE 3D 25. 000 0. 000
EACH 21. 000 8, 505. 00
405. 00000 21. 000 8, 505. 00
0190 606-01385  *TRANSI TI ON TYPE 3J 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0195 606-01390 *END ANCHORAGE TYPE 3K 1. 000 0. 000
EACH 1. 000 610. 00
610. 00000 1. 000 610. 00
0200 606-02003 *END ANCHORAGE ( NONFLARED) 24.000 0. 000
EACH 20. 000 29, 500. 00
1, 475. 00000 20. 000 29, 500. 00
0205 612-00001  *DELI NEATOR (TYPE 1) 246. 000 0. 000
EACH 0. 000 0.00
15. 50000 0. 000 0. 00
0210 612-00002  *DELI NEATOR (TYPE I1) 155. 000 0. 000
EACH 0. 000 0.00
16. 50000 0. 000 0. 00
0215 612-00003  *DELI NEATOR (TYPE 111) 16. 000 0. 000
EACH 0. 000 0.00
17. 50000 0. 000 0. 00
9001 606-01370 TRANSI TION TY 3G 4. 000 0. 000
EACH 0. 000 0.00
880. 00000 0. 000 0. 00
9002 606-01380  TRANSITION TY 3H 4. 000 0. 000
EACH 0. 000 0.00
650. 00000 0. 000 0. 00
9003 606-01395 TRANSI TION TY 3L 12. 000 0. 000
EACH 12. 000 4,320.00
360. 00000 12. 000 4, 320. 00
9004 606-01460  MEDI AN TERM NAL 4. 000 0. 000
EACH 0. 000 0.00
3, 850. 00000 0. 000 0. 00



CONTI D: C14201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14201-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: NH 0504- 044 ESTI MATE NO 0002 15: 03: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0280 ROADWAY SAFETY
9008 202-00425 REM BRI DGE RAI LI NG 1, 224. 000 0. 000
LF 0. 000 0.00
9. 25000 0. 000 0. 00
9009 606-11010 BRDG RAIL TY 10R 1, 224. 000 0. 000
LF 0. 000 0. 00
91. 00000 0. 000 0. 00
CAT 0280 CURRENT AMT $ 288,656.50%  106,685.00% 106, 685. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0220 620-00012  FlIELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 0. 000 0.00
4, 750. 00000 0. 000 0. 00
0225 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMT $ 5,750.00 $ 0.00% 1, 000. 00
PROJIECT TOTAL CURRENT AMI $ 3,672,760.94$%  276,272.63$% 293, 475.64



